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June 11th Commission Update
Upcoming and Recent Items

Today:
e Convention Center Design Update
* Hotel Site Options

Design Process:

* Conceptual Design 90% Complete
* GMCVB and CC Advisory Board have provided feedback on the design
* Cost Estimating of Conceptual Design in process

Construction:

* July 23" Commission — Staff on track for advertising of the Owner’s Rep. RFP
and Design Builder RFQ.



